
The Bay Link project is part of the Miami-Dade County’s People’s Transportation Plan, which received voter 
approval in November 2002.  The Bay Link project is listed as a Priority II Project in the MPO’s 2025 Long 
Range Transportation Plan (LRTP). 
 
Phase I of the Bay Link Supplemental Draft Environmental Impact Statement (SDEIS) is complete and the 30–
day public comment period (October 31 – December 2, 2002) is closed.  The official advertised public hearing 
was conducted on December 3, 2002.  The project is now in the final stages of Phase I where a Locally 
Preferred Alternative (LPA) is adopted for additional study. 
 
Several critical meetings that remain prior to the selection of a LPA include the following: 
 

Meeting Date Location and Time 
City of Miami Beach Commission 
Discussion 

February 5, 2003  

MPO Transportation Planning 
Council 

February 10, 2003 2:00 P.M. 
Miami-Dade Government Center, 
Room 18-2 

City of Miami Beach Workshop for 
Businesses Along Alton Road/ 
Washington Ave. 

February 12-13, 2003  

City of Miami Beach Commission 
Vote 

March 10, 2003 5:00 P.M. 
Miami Beach Commission 
Chamber, 1700 Convention 
Center Drive, 3rd floor 

Metropolitan Planning 
Organization Governing Board 

March 13, 2003 2:00 P.M. 
Miami-Dade Government Center, 
County Commission Chamber 

 
 
The MPO Board plans to adopt a Bay Link LPA on March 13, 2003.  The MPO Board’s decision will consider 
LPA recommendations submitted by various stakeholder groups including the Bay Link Citizens Advisory 
Committee (CAC), bodies of local government as well as other public organizations.  Upon selection of the 
LPA, the Bay Link project will begin Phase II which includes Preliminary Engineering and preparation of the 
Final Environmental Impact Statement (PE/FEIS). 
 
Throughout Phase II additional analysis of the LPA will be conducted to address comments received during the 
DEIS phase regarding project related impacts and mitigation measures.  This portion of the study will also 
evaluate the LPA to determine financial, engineering, and operational feasibility. 
 
The following presents a list of upcoming key milestones for the Bay Link project.  A more comprehensive 
listing is provided in the Project Schedule. 
 
 

Activity Projected Time of 
Completion 

MPO selection of LPA March 2003 

Preliminary Engineering June 2003 

Environmental Analysis July 2003 

Traffic Analysis July 2003 

Complete Draft FEIS July 2003 

Respond to Draft FEIS Comments and Submit FEIS September 2003 
 


